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Federal Student Aid (FSA) 
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Common Services for Borrowers 

Visioning and Planning 
Deliverable 99.1.8 Status 

 
Individual Document Status for Deliverable 99.1.8 
In preparation for the acquisition of a CSB integrated solution, this deliverable consists of a status 
report which will demonstrate the support provided by the Integration Partner team in the following 
activities.  All of the documents were created through core team meetings, individual FSA counterpart 
meetings, and FSA counterpart reviews.  FSA counterparts for each document are also listed below: 
 
Document Description FSA 

Counterpart 
Draft 

Submittal 
Date 

Comments Final 
Submittal 

Date 
Technology 
Initiative 
Business Case 
for FY2004-
2005 for CSB 

This deliverable encompasses the 
completion of the main body of 
the Business Case the Benefits and 
Performance Measures and 
Alternatives Analysis found in the 
referenced Appendices. 

Michael J. 
Murray, 

Dan Hayward 

3/17/03 Yes  3/27/03 

Life cycle 
Costing for 
Business Case 

Supported the development of 
lifecycle costs for the Business 
Case.  The lifecycle costs are being 
generated by FSA and will be 
included in the Cost Workbook as 
part of the CSB IT Business Case. 

Michael J. 
Murray, 

Dan Hayward 

3/17/03 Yes 3/27/03 

Draft 
Technical 
Evaluation 
Framework 
document 

Created the Technical evaluation 
guidelines, scripts, and scoring 
mechanisms.  A CSB Technical 
Evaluation tool was also created. 

Randy 
Bowman 

Gary Hopkins  
Denise 
Lefeiste 

Brian Sullivan 

3/17/03 None 3/27/03 

Draft 
Acquisition 
Plan 
Framework 

Provided content for the 
following areas of the framework:  
Identification of major 
components or subsystems, test 
and evaluation, Government-
Furnished Information, and 
Security and Privacy Act 
considerations.  Core team peer 
reviews were conducted via e-
Mail.  Meetings with FSA 
Program Manager for CSB were 
also held. 
 

Dan 
Hayward, 

Randy 
Bowman, 

Brian 
Sullivan,  

Gary 
Hopkins, 

Denise 
Lefeiste 

 

3/13/03 Yes 3/26/03 
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Document Description FSA 
Counterpart 

Draft 
Submittal 

Date 

Comments Final 
Submittal 

Date 
SOO 
Mapping 
Matrix 

Validated the inclusion of 
minimum business requirements 
for the component systems of CSB 
(LC, LS, DMCS, CDDTS) in the 
CSB SOO.  Used the high-level 
requirements matrices created by 
the FSA representatives from each 
area.  Included SOO references for 
each requirement, as well as any 
recommendations for changes or 
updates to the SOO.  Reviewed at 
the 3/25 CSB Core Team Meeting. 
 

Dan 
Hayward, 

Randy 
Bowman, 

Brian 
Sullivan,  

Gary 
Hopkins, 

Denise 
Lefeiste 

 

3/25/03 Yes N/A  
(CSB SOO 
Updated 
and sent 
3/28/03) 

 


